"{ WASHINGTON STATE
Recreationand
Conservation Office

PROJECT: 18-1431 DEV, EVERGREEN PLAYFIELD TURF CONVERSION
Sponsor: City of Mountlake Terrace  Program: YAF - Large Status: Active
Project Start Date: 08/01/2019 Agreement End Date: 05/31/2022

Progress Report Status: Accepted 06/17/2020
Report Period
From 12/05/2019  To 06/03/2020
Questions
#1: Describe the work accomplished during this reporting period.

Selected turf vendor, and design consultant. Public Meeting was held in January with stakeholders.
Design work has progressed to 60%. Submitting for permitting in June 2020.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
S0, please tell us about them.

Yes Some stormwater issues with code that have been worked out.

#3: Tell us about work planned for the next reporting period.

Permits in June for lights, turf. Lighting installed in June, Public Meeting July, Turf in September

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No
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Milestones
Milestone

Applied for Permits

60% Plans to RCO
Annual Project Billing Due
SEPA/NEPA Completed
All Bid Docs/Plans to RCO
Construction Started
Progress Report Due
Progress Report Due
Annual Project Billing Due
Funding Acknowl Sign Posted
RCO Final Inspection
Construction Complete
Final Billing Due

Final Report Due
Agreement End Date

Special Conditions

1. Cultural Resources-Survey Required

Target Date
06/30/2020
07/31/2020
07/31/2020
08/14/2020
08/14/2020
09/30/2020
12/31/2020
06/30/2021
07/31/2021
03/31/2022
03/31/2022
03/31/2022
05/01/2022
05/16/2022
05/31/2022
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Completed Delayed
v

v

<

Need amendment to change

New Target Date Progress/Reason for Delay
06/30/2020 Delayed because of stormwater
07/31/2020 Delayed because of stormwater
08/14/2020 Initial design delayed because of stormwater requirements.
08/14/2020 Delayed because of stormwater
09/30/2020 Delayed because of stormwater

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.

Permits

Permits and Reviews

Building Permit
Clear & Grade Permit
SEPA

Other Required Permits

Permit Questions

Issuing Organization
City/County

City/County

Local or State

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

Permits will be submitted in June 2020.
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Received Expiration

Applied Date Date Date Permit #

Note: Once vendor is chosen permits will be applied for.
Note: Once vendor is chosen permits will be applied for.
Note: Once vendor is chosen permits will be applied for.

Note: Civil
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Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)
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PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach

Type Date Attachment Type Title

No attachments match filter criteria

Certify & Submit

Status History

Report
Status Date

Accepted 06/17/2020
Submitted 06/03/2020
Draft 06/03/2020
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User Note

Dan Haws Thanks Jeff.
Jeff Betz

Jeff Betz

Person

File Name, Number
Associations

Shared

06/17/2020



